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November 30, 2000

Ms. Callie Bolattino

On-Scene Coordinator

USEPA, Emergency Response Branch, Region 5
77 West Jackson Boulevard (SE-5J)

Chicago, Illinois 60640

Subject: Riverdale Chemical Company
Monthly Progress Report - (November)

Dear Callie:

Riverdale Chemical Company is submitting the November Monthly Progress Report per the
requirements of the draft Administrative Order on Consent, Section V: Order, Part 2.4: Reporting.
Please contact Riverdale with any questions or comments.

Sincerely,

Dr. Peter Bib
Attachments: Monthly Progress Report

cc: Karen L. Peaceman
Associate Regional Counsel
77 West Jackson Boulevard (C-14])
Chicago, IL 60604

Matthew J. Ohl

Remedial Project Manager

77 West Jackson Boulevard (SR-6])
Chicago, IL 60604

Todd Wiener

McDermott Will & Emery
227 West Monroe Street
Chicago, IL 60606
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Monthly Progress Report
Riverdale Chemical Company

Site Name/Activity:
Riverdale Chemical Company
Phase I Removal Action

Reporting Period: November 2000

Prepared for:

Dr. Peter Bibby

Project Coordinator

Riverdale Chemical Company
220 East 17* Street

Chicago Heights, IL 60411
Telephone: (708) 756-2010

Fax: (708) 756-2026

e-mail: PBibby@riverdalecc.com

Date: December 10, 2000

Prepared by: l A

Rae A. Mindock

Project Manager

RMT, Inc.

222 S. Riverside Plaza, Suite 820
Chicago, IL 60606

Telephone: (312) 575-0200

Fax: (312) 575-0300

e-mail: Rae.Mindock@rmtinc.com

1. Progress Made This Reporting Period:

a) Completed sampling at the liquid storage area
¢ On November 24, two (2) confirmatory soil samples were collected from the base of
the excavation of the Phase 2 area (locations SL80 and SL81) and analyzed for CLP

b)

VOCs, SVOCs, pesticides and herbicides.

¢ On November 7t, two (2) confirmatory soil samples were collected from the base of
the cassions in the Phase 2 area (locations SL83 and SL84) and analyzed for CLP
VOCs, SVOCs, pesticides and herbicides.

¢ On November 7th, one (1) composite soil sample was collected from soil stockpile
(location DSL16) and analyzed for TCLP SVOCs, pesticides and herbicides

e On November 7, one (1) grab soil sample was collected from soil stockpile (location
DSL17) and analyzed for TCLP VOCs

* On November 10, two (2) grab soil samples were collected from soil stockpile
(locations DSL18 and DSL19) and analyzed for BETX

¢  On November 10, one (1) composite soil sample was collected from soil stockpile
(location DSL20) and analyzed for full TCLP

Conducted sampling at the Hartwell Building Expansion

¢ On November 10, one (1) soil sample was collected from the base of the cassion
(location SL84) and analyzed for pesticides.

¢) Conducted sampling at the railroad unloading area

¢ On November 34, one (1) composite sample was collected from the soil stockpile
and analyzed for TCLP pesticides

d) Summary of the Sampling Program (Table 1) has been revised to reflect current

e)

sampling and is provided with this MPR.
The Administrative Order of Consent between USEPA and Riverdale was signed by
USEPA on November 16, 2000.
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Documents Submitted This Reporting Period:
a) On November 10, the Monthly Progress Report for October was submitted to the
USEPA.

Analytical Data Transmitted With This Report:

a) CLP Analytical Data Package (VOC, SVOC, Pesticide, Metals) dated November 6, 2000
for nine soil samples (SL50 through SL55) collected 8/31.

b) Analytical Data Package (Pesticides) dated November 7, 2000 for eleven soil samples
(SL33 thorough SL39) collected 8/23 and 8/24.

c) Analytical Data Package (TCLP Pesticides) dated November 10, 2000 for one soil sample
(DSL15) collected 11/3.

d) CLP Analytical Data Package (Pesticides) dated November 14, 2000 for sixteen soil
samples (SL40 and SL49) collected 8/29 and 9/1.

e) CLP Analytical Data Package (Dioxin 8280) dated November 16, 2000 for one soil sample
(DSL13) collected 10/ 26.

f) Analytical Data Package (BETX) dated November 17, 2000 for two soil samples (DSL18
and DSL19) collected 11/10.

g) Analytical Data Package (Pesticides/Herbicides) dated November 20, 2000 for five soil
samples (SL76 through SL79) collected 10/20.

h) Analytical Data Package (Full TCLP) dated November 27, 2000 for one soil sample
(DSL20) collected 11/10.

i) Analytical Data Package (EOX) dated November 28, 2000 for one soil sample (DSL21)
collected 11/15.

Anticipated Progress During the Next Reporting Period:

a) Riverdale has requested to schedule the sampling at the off-site drainage ditch
dependent on USEPA scheduling oversite for the activity.

b) Analytical data for samples, SL50 to SL55, are currently being validated.

c) The Phase I Removal Action Report is currently being prepared.

d) The analytical results of soil samples SL62 through SL75 are anticipated to be received in
December.

Agency Reviews/Approvals Pending:
a) There are no reviews/approvals pending.

Anticipated Potential Problems and Recommendations:
a) There are no anticipated problems to resolve in December.

Resolution of Previous Problems:
a) There were no problems to be resolved during the previous reporting period.

Personnel Changes:
a) There were no personnel changes in November.
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9. Schedule:
a) The schedule of upcoming activities is provided below:

Deliverable/Meeting Completion Date

Field Activities and Sampling Pending scheduling of USEPA Oversite
Contractor and weather conditions

Excavation and Disposal of Contaminated Soil November 30, 2000

b) Per the Administrative Order by Consent, between the USEPA and Riverdale,
Section V, Order, subsection 2.4, Final Report, a Final Report is required within 60
days after completion of all removal actions.

Attachments: Table 1, Summary of Sampling Program
Analytical Data
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Table 1
Summary of the Sampling Program

SAMPLE ID SAMPLE LOCATION SAMPLE DATE ANALYSIS

SLO1 -4 FT Raw Materials Warehouse 6/28/2000 Pesticides COPCs
SLO2-3FT Raw Materials Warehouse 6/28/2000 Pesticides COPCs
SLO2 - 5 FT Raw Materials Warehouse 6/28 /2000 Pesticides COPCs
SLO3-45FT Raw Materials Warehouse 6,/28/2000 Pesticides COPCs
SLO4 - 45 FT Raw Materials Warehouse 6/28/2000 Pesticides COPCs
SLO5-4.5 FT Raw Materials Warehouse 6/28/2000 Pesticides COPCs
SLO6 - 3 FT Raw Materials Warehouse 6/28/2000 Pesticides COPCs
SLO7 - 3 FT Raw Materials Warehouse 6/28/2000 Pesticides COPCs
SLO7 - 45 FT Raw Materials Warehouse 6/28/2000 Pesticides COPCs
SLO8 - 25FT Raw Materials Warehouse 6/28/2000 Pesticides COPCs
SLO8 -45FT Raw Materials Warehouse 6/28/2000 Pesticides COPCs
SLO9-3FT Raw Materials Warehouse 6/28/2000 Pesticides COPCs
SL10-3FT Phase | & II: Liquid Storage Area 6/28/2000 Pesticides COPCs
SL10-5FT Phase I & 1I: Liquid Storage Area 6/28/2000 Pesticides COPCs
SL11 -3 FT Phase I & II: Liquid Storage Area 6/28/2000 Pesticides COPCs
SL11-45FT Phase | & II: Liquid Storage Area 6/28/2000 Pesticides COPCs
SL12-1FT Phase | & II: Liquid Storage Arca 7/3/2000 Pesticides COPCs
SL12-35FT Phase 1 & II: Liquid Storage Area 7/3/2000 Pesticides COPCs
SL13-15FT Phase I & II: Liquid Storage Area 7/3/2000 Pesticides COPCs
SL13-3.5FT Phase [ & II: Liquid Storage Area 7/3/2000 Pesticides COPCs
SL14 -3 FT Phase ] & II: Liquid Storage Area 7/3/2000 Pesticides COPCs
SL15-3 FT Phase | & II: Liquid Storage Area 7/3/2000 Pesticides COPCs
SL16-1FT Phase 1 & II: Liquid Storage Area 7/3/2000 Pesticides COPCs
SL17-1FT Phase | & II: Liquid Storage Area 7/3/2000 Pesticides COPCs
SL17 -3 FT Phase | & II: Liquid Storage Area 7/3/2000 Pesticides COPCs
SL18-25FT Phase [ & II: Liquid Storage Area 7/3/2000 Pesticides COPCs
SL19-1FT Phase I & II: Liquid Storage Area 7/3/2000 Pesticides COPCs
SL.20 - 2 FT Phase | & II: Liquid Storage Area 7/3/2000 Pesticides COPCs
SL20 - 2 FT DUP Phase | & II: Liquid Storage Area 7/3/2000 Pesticides COPCs
SL21-1FT Phase II: Liquid Storage Area 8/8/2000 Not Analyzed'

SL22 -1 FT Phase 1I: Liquid Storage Area 8/8/2000 Not Analyzed’

SL22 - 2 FT Phase II: Liquid Storage Area 8/8/2000 Not Analyzed'

SL23 -1 FT Phase II: Liquid Storage Areca 8/8/2000 Not Analyzed'

SL24-1FT Phase II: Liquid Storage Area 8/8/2000 Not Analyzed’

51.24 - 1 FT DUP Phase II: Liquid Storage Area 8/8/2000 Not Analyzed'

SL25-2FT Raw Materials Warehouse 8/8/2000 Not Analyzed'

SL25-4 FT Raw Materials Warehouse 8/8/2000 Not Analyzed’

SL26 - 2 FT Raw Materials Warehouse 8/8/2000 Not Analyzed'
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Table 1
Summary of the Sampling Program

SAMPLE ID SAMPLE LOCATION SAMPLE DATE ANALYSIS
SL26 -4 FT Raw Materials Warehouse 8/8/2000 Not Analyzed'
SL27 - 2FT Raw Materials Warehouse 8/8/2000 Not Analyzed’
SL27 -4 FT Raw Materials Warehouse 8/8/2000 Not Analyzed'
SL28 - 2 FT Raw Materials Warehouse 8/8/2000 Not Analyzed]
SL 28 -4 FT Raw Materials Warehouse 8/8/2000 Not Analyzed'
SL29 - 10 FT Phase I: Liquid Storage Area 8/18/2000 Not Analyzed®
SL30-10FT Phase [: Liquid Storage Area 8/18/2000 Not Analyzed”
SL31- 10 FT Phase I: Liquid Storage Area 8/18/2000 Not Analyzed”
SL32-10FT Phase I: Liquid Storage Area 8/18/2000 Not Analyzed*
SL33-1.2FT Raw Materials Warehouse 8/24/2000 SW846 Pesticide COPCs
8/24/2000 CLP Pesticide
SL33-35FT Raw Materials Warehouse 8/24/2000 SW846 Pesticide COPCs
8/24/2000 CLP Pesticide
SL34 -1.2FT Raw Materials Warehouse 8/24 /2000 SW846 Pesticide COPCs
8/24/2000 CLP Pesticide
S[34 -35FT Raw Materials Warehouse 8/24 /2000 5W846 Pesticide COPCs
8/24/2000 CLP Pesticide
SL35-1FT Raw Materials Warehouse 8/24/2000 SW846 Pesticide COPCs
8/24 /2000 CLP Pesticide
SL35-4.5FT Raw Materials Warehouse 8/24/2000 SW846 Pesticide COPCs
8/24/2000 CLP Pesticide
SL36-1.2FT Raw Materials Warchouse 8/24 /2000 SW846 Pesticide COPCs
8/24 /2000 CLP Pesticide
SL36-4.5FT Raw Materials Warehouse 8/24 /2000 SW846 Pesticide COPCs
8/24/2000 CLP Pesticide
SL37 -6.2FT Railroad Unloading Storage Basin 8/23/2000 SW846 Pesticide COPCs
8/23/2000 CLP Pesticide
SL38 -6.2FT Railroad Unloading Storage Basin 8/23/2000 SW846 Pesticide COPCs
8/23/2000 CLP Pesticide
SL39-6.2 FT Railroad Unloading Storage Basin 8/24 /2000 SW846 Pesticide COPCs
8/24 /2000 CLP Pesticide
SLA0-5.2FT Railroad Unloading Spill Containment Basin 8/28/2000 SW846 Pesticide COPCs
8/28/2000 CLP Pesticide
SL41-5.2FT Railroad Unloading Spill Containment Basin 8/28/2000 SW846 Pesticide COPCs
8/28/2000 CLP Pesticide
S1 41-5.2FT-DUP Railroad Unloading Spill Containment Basin 8/28 /2000 CLP Pesticide
SL44-1FT Phase II: Liquid Storage Area 8/31/2000 CLP Pesticide
SL44-4FT Phase II: Liquid Storage Area 8/31/2000 CLP Pesticide
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Table 1
Summary of the Sampling Program
SAMPLEID SAMPLE LOCATION SAMPLE DATE ANALYSIS
S1L45-1FT Phase II: Liquid Storage Area 8/31/2000 CLP Pesticide
SLAS-4FT Phase II: Liquid Storage Area 8/31/2000 CLP Pesticide
SL46-1FT Phase [I: Liquid Storage Area 8/31/2000 CLP Pesticide
SLA6-4FT Phase II: Liquid Storage Arca 8/31/2000 CLP Pesticide
SL47-1FT Phase II: Liquid Storage Area 8/31/2000 CLP Pesticide
SLA47-4FT Phase II: Liquid Storage Area 8/31/2000 CLP Pesticide
SL47-DUP Phase II: Liquid Storage Area 8/31/2000 CLP Pesticide
SL48-1FT Hartwell Building Expansion 8/31/2000 CLP Pesticide
SLA8-4FT Hartwell Building Expansion 8/31/2000 CLP Pesticide
SL49-1FT Hartwell Building Expansion 8/31/2000 CLP Pesticide
SL49-4FT Hartwell Building Expansion 8/31/2000 CLP Pesticide
SL50-6IN (SL50-0.5FT) Low Lying Area 8/31/2000 CLP: VOA, Metals, Semi-VOA, Pesticide,Herbicides
SL50-4FT Low Lying Area 8/31/2000 CLP: VOA, Metals, Semi-VOA, Pesticide, Herbicides
SL51-6IN (SL51-0.5FT) Low Lying Area 8/31/2000 CLP: VOA, Metals, Semi-VOA, Pesticide,Herbicides
SL51-4FT Low Lying Arca 8/31/2000 CLP: VOA, Metals, Semi-VOA, Pesticide,Herbicides
SL52-6IN (SL52-0.5FT) Low Lying Area 8/31/2000 CLP: VOA, Metals, Semi-VOA, Pesticide,Herbicides
SL.524FT Low Lying Area 8/31/2000 CLP: VOA, Metals, Semi-VOA, Pesticide,Herbicides
SL53-6IN (SL53-0.5FT) Low Lying Area 8/31/2000 CLP: VOA, Metals, Semi-VOA, Pesticide,Herbicides
8/31/2000 Dioxin - 8290
SL54-6IN (SL54-0.5FT) Low Lying Area 8/31/2000 CLP: VOA, Metals, Semi-VOA, Pesticide,Herbicides
8/31/2000 Dioxin - 8290
SL55-6IN (SL55-0.5FT) Low Lying Arca 8/31/2000 CLP: VOA, Metals, Semi-VOA, Pesticide,Herbicides
SL56-5FT Raw Materials Warehouse 9/6/2000 SW846 Pesticide COPCs
9/6/2000 CLP Pesticide
SL57-5FT Raw Materials Warehouse 9/6/2000 SW846 Pesticide COPCs
9/6/2000 CLP Pesticide
SL58-5FT Raw Materials Warehouse 9/6/2000 SW846 Pesticide COPCs
9/6/2000 CLP Pesticide
SL59-5FT Raw Materials Warehouse 9/6/2000 SW846 Pesticide COPCs
9/6/2000 CLP Pesticide
SL60-5FT Railroad Unloading Spill Containment Basin 9/8/2000 CLP Pesticide
SL61-5FT Railroad Unloading Spill Containment Basin 9/8/2000 CLP Pesticide
SL62-1FT Utility Area 9/21/2000 CLP Pesticide
SL62-4FT Utility Area 9/21/2000 CLP Pesticide
SL63-1FT Utility Area 9/21/2000 CLP Pesticide
SL63-4FT Utility Area 9/21/2000 CLP Pesticide
SL64-1FT Utility Area 9/21/2000 CLP Pesticide
SL64-4FT Utility Area 9/21/2000 CLP Pesticide
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Summary of the Sampling Program

Table 1

SAMPLE ID SAMPLE LOCATION SAMPLE DATE ANALYSIS
SL65-1FT Utility Area 9/21/2000 CLP Pesticide
SL65-4FT Utility Area 9/21/2000 CLP Pesticide
SL66-1FT Utility Area 9/21/2000 CLP Pesticide
SL66-4FT Utility Area 9/21/2000 CLP Pesticide
SL67-1FT Utility Area 9/21/2000 CLP Pesticide
SL67-4FT Utility Area 9/21/2000 CLP Pesticide
SL68-8FT Pipeline Run 9/26/2000 Dioxin - 8280
ISL69-8FT Pipeline Run 9/26 /2000 CLP Pesticide
SL70-8FT Pipeline Run 9/26/2000 CLP Pesticide
SL71-8FT Pipeline Run 9/26/2000 Dioxin - 8280
SL72-8FT Pipeline Run 9/26/2000 CLP Pesticide
SL73-8FT Pipeline Run 9/26/2000 CLP Pesticide
SL74-8FT Pipeline Run 9/26/2000 CLP Pesticide
SL75-8FT Pipeline Run 9/26/2000 CLP Pesticide
SL76-4FT Phase II: Liquid Storage Area 10/20/2000 CLP Pesticide/Herbicide
SL77-6FT Phase 1I: Liquid Storage Area 10/20/2000 CLP Pesticide/Herbicide
SL78-6FT Phase II: Liquid Storage Area 10/20/ 2000 CLP Pesticide/Herbicide
5L.79-2.5FT Phase II: Liquid Storage Area 10/20/2000 CLP Pesticide/Herbicide
SL80-5FT Phase II: Liquid Storage Area 11/2/2000 CLP Pesticide/Herbicide

CLPVOA/SVOA
SL81-3.5FT Phase II: Liquid Storage Area 11/2/2000 CLP Pesticide/Herbicide
CLP VOA/SVOA
SL82-9FT Phase II: Liquid Storage Area 11/7/2000 CLP Pesticide/Herbicide
CLP VOA/SVOA
SL83-9FT Phase II: Liquid Storage Area 11/7/2000 CLP Pesticide/Herbicide
CLP VOA/SVOA
SL84-5FT Hartwell Building Expansion 11/10/2000 CLP Pesticide
SL84-5FT DUP Hartwell Building Expansion 11/10/2000 CLP Pesticide
DSL1 Railroad Unloading Area 8/23/2000 Full TCLP
DSL2 Phase [: Liquid Storage Area 8/23/2000 Full TCLP
DSL3 Raw Materials Warehouse (Potentijal) 9/6/2000 Full TCLP
DSLA Raw Materials Warehouse (Contaminated) 9/6/2000 Full TCLP
DSL5 Railroad Unloading Spill Containment Basin (8 FT) 9/8/2000 Full TCLP
9/18 /2000 Dioxin - 8280
DSL6 Raw Materials Warehouse (Small Pile) 9/11 /2000 TCLP Pesticides
DSL7 Raw Materials Warehouse (Under Concrete) 9/15/2000 TCLP Pesticides
DSL8 ~ Pipeline Run (1-4FT) 9/26/2000 TCLP Pesticides
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Table 1
Summary of the Sampling Program

SAMPLE ID SAMPLE LOCATION SAMPLE DATE ANALYSIS

9/26/2000 Dioxin - 8280

DSL9 Pipeline Run (4-8FT) 9/26/2000 TCLP Pesticides

DSL10 Railroad Unloading Trench (1-4FT) 10/26/2000 TCLP Pesticides/Herbicides

DSL11 Railroad Unloading Trench (4-8FT) 10/26/2000 TCLP Pesticides/Herbicides

DSL12 Phase II: Liquid Storage Area (berm) 10/26/2000 TCLP Pesticides/Herbicides

DSL13 Phase II: Liquid Storage Trench (1-4FT) 10/26/2000 TCLP Pesticides/Herbicides
10/26/2000 Dioxin 8280

DSL14 Phase I: Liquid Storage Trench (4-8FT) 10/26 /2000 TCLP Pesticides/Herbicides

DSL15 Railroad Unloading Area 11/3/2000 TCLP Pesticides

DSL16 Phase II: Liquid Storage Area 11/7/2000 TCL SVOC/ Pesticide/ Herbicide

DSL17 Phase II: Liquid Storage Area 11/7/2000 TCL VOC

DSL18 Phase II: Liquid Storage Area 11/10/2000 BTEX

DSL19 Railroad Unloading Trench (1-4FT) 11/10/2000 BTEX

DSL20 Phase II: Liquid Storage Area 11/10/2000 Full TCLP

DSL21 Phase II: Liquid Storage Area 11/15/2000 EOX

DSL22 Phase Hl: Liquid Storage Area 11/15/2000 TCLP Pesticides

DSL23 Phase II: Liquid Storage Area 11/29/200 TCLP Pesticides

! These samples were not analyzed due to problems with laboratory. Additional locations were chosen and samples submitted for analysis.

? These samples were not analyzed per discussions with the USEPA. '

*Several modifications/ revisions were made to the table. The changes are indicated by italics.
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